



GCF Readiness Programme VANUATU

Progress Update
Jan 2017– Mar 2018



NATIONAL ADVISORY BOARD
on Climate Change and Disaster Risk Reduction
GOVERNMENT OF VANUATU



**GREEN
CLIMATE
FUND**

Presentation to the Regional Steering Committee of the
SPC/GIZ programme Coping with Climate Change in the Pacific Island Region

21 March 2018
Holiday Inn, Suva, Fiji



Background



In 2016, the Vanuatu Ministry of Climate Change requested Readiness Support from the Green Climate Fund, with GIZ as delivery partner, to support:

1. the **strengthening of the National Designated Authority of the GCF**
2. the development of a strategic engagement framework with the fund, called a **Country Programme**.



NATIONAL ADVISORY BOARD
on Climate Change and Disaster Risk Reduction
GOVERNMENT OF VANUATU





Overview

Title	Vanuatu GCF Readiness Programme
Objective	Support Vanuatu to effectively access and deploy resources from the Green Climate Fund, specifically to undertake preparatory activities to enhance country ownership, access and cross-cutting programming.
Delivery Partner	GIZ
Timeframe	18 months Jan 2017 – June 2018
Components	<ol style="list-style-type: none"> 1) Strengthening of the office of the National Designated Authority 2) Country Program
Funding (VUV)	Approx. 260,000 Euros 280,000 USD 30,000,000 VUV



Components & Deliverables

2 program components

1. Strengthening of the office of the NDA
2. Country Programming – Long Term Strategic Engagement with GCF

Deliverables

1. Standard Operating Procedure for Project Appraisal
2. Vulnerability Assessment Framework
3. Country Program
4. Climate Finance information on the NAB portal






Achievements

1. Standard Operating Procedure for Project Appraisal

- **COMPLETED**
- Comprehensive project appraisal process developed based on GCF & PMO requirements
- Procedures & templates to support the Project Screening Committee of the NAB finalized
- Endorsed by the NAB in February 2018

PROJECT PROFILE FORM
See checklist before submitting, and see endnotes for further explanation

- Project title:
- Funding: ☐ GCF Readiness ☐ GCF Project Preparatory Facility ☐ Project ☐ Other
- Total funding (USD): (provide further information in budget template)
- Approval sought: ☐ Notification* ☐ Concept ☐ Funding Proposal
- Implementing entity/organisation: (For notification of project, use first page only)
- Access modality: (International direct access, Government of Vanuatu)
- Executing entity/Lead government agency: (e.g. Ministry / Department / Agency / NGO)
- Project contact details: (Contact person, title, organization, email, telephone, address)
- Executing entity background/justification: (financial profile, equity investment, management, operations, production and marketing)
- Other government and partner agencies
- Project Size: (USD millions)
 - Micro <50
 - Small 10-50
 - Medium 50-250
 - Large >250
- Duration: (years, months, and dates)
 - From
 - To
- Climate relevancy
 - High ≥80% of project budget
 - Medium ≥50% of project budget
 - Low ≥25% of project budget
 - Marginal ≥ 5% of project budget
- Number of people impacted/affected:
 - Direct
 - Indirect
 - Women
 - Youth (<30 years)
- Sector(s):
 - Agriculture, Forestry and Fishing
 - Climate Change
 - Culture and Traditional Knowledge
- Location: (e.g. village, island, province, and GPS coordinates if available)
- Project Type:
 - Capacity Building
 - Community Awareness
 - Disaster Response



Achievements

2. Vulnerability Assessment Framework

- Framework endorsed by the NAB in December 2017.
- to inform national and sub-national climate-resilient decision-making, planning, project prioritization and financial allocation and in a way that is systematic, robust, transparent and integrated with the Green Climate Fund (GCF) investment criteria.

- In draft to be completed by May 2018

HUMAN SECURITY	LIVELIHOOD ASSETS (LA)					June, 2016
	Governance	Natural Res	Infrastructure	Human Res	Finance	HSO
Ecosystem health	2	4	2	4	1	2.6
Community Health	2	1	3	3	2	2.2
Security of Place	1	2	4	2	2	2.2
Water Security	2	4	3	2	3	2.8
Food Security	1	1	3	2	2	1.8
Income Security	2	1	2	3	2	2
Energy security	4	5	4	2	2	3.4
June, 2016 LA Average	2.00	2.57	3.00	2.57	2.00	



Achievements

3. Country Program

- 1st draft developed
- Proper GCF Projects database in place (to be included in the Country Programme) to support the NDA and the NAB Secretariat in keeping track of concept ideas, Concept stage and final stage projects.
- In draft to be completed by June 2018






Achievements

4. Climate Finance information on the NAB portal

- **COMPLETED**
- Includes:
 - a variety of self-help resources developed by partners and GCF Readiness Programme;
 - Policy bank
 - CF Roadmap
 - Information on the GCF
 - GCF pipeline

<http://www.nab.vu/>



NATIONAL ADVISORY BOARD
on Climate Change and Disaster Risk Reduction
GOVERNMENT OF VANUATU





Achievements

4. General support to the NAB Secretariat

- Support to the Climate Finance Working Group of the NAB
- Staffing of the NAB Secretariat





Tankio Tumas!

Henry Vira
National Coordinator
Vanuatu CCCPIR
Henry.Vira@giz.de